
From: Webster, Susan
To: Moore, Gary; Petersen, Chris; Smith, Monica
Cc: Brescia, Nicolas; Delgado, Paige
Subject: RE: FJ Doyle
Date: Thursday, February 7, 2019 11:25:58 AM

Thank you for update. susan
 

From: Moore, Gary 
Sent: Thursday, February 07, 2019 11:17 AM
To: Webster, Susan <webster.susan@epa.gov>; Petersen, Chris <petersen.chris@epa.gov>; Smith,
Monica <smith.monica@epa.gov>
Cc: Brescia, Nicolas <brescia.nicolas@epa.gov>; Delgado, Paige <Delgado.Paige@epa.gov>
Subject: FJ Doyle
 
All:
 
It will probably be a miracle if we finish this job by 2/15/19.  The rainy weather is not our friend.  It
will likely not be complete until the 2/22/19 (pending weather) but we are pushing to get it done. 
See photos.
 
 
 
Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX  75202-2733
Cell:  214.789.1627
moore.gary@epa.gov
 

mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=38E123BA4D8144D2BA6ECDC532A98E35-WEBSTER, SUSAN
mailto:moore.gary@epa.gov
mailto:petersen.chris@epa.gov
mailto:smith.monica@epa.gov
mailto:brescia.nicolas@epa.gov
mailto:Delgado.Paige@epa.gov
mailto:moore.gary@epa.gov

	barcode: *9972270*
	barcodetext: 9972270


